U.S. Department of Energy
A-123 Implementation Key Dates
Fiscal Year 2007

Target
Milestone Date
1* Quarterly Reports due from Field Offices 1/15/07
1* Quarterly Reports due from LPSOs and CDs 1/30/07
2" Quarterly Reports due from Field Offices 4/15/07
2" Quarterly Reports due from LPSOs and CDs 4/30/07
3" Quarterly Reports due from Field Offices 7/15/07
3" Quarterly Reports due from LPSOs and CDs 7/30/07
Final date for completion of FY 2007 testing 7/31/07
Preliminary Assurances due from Field Offices 8/15/07
Preliminary Assurances due from LPSOs and CDs 8/15/07
Final FY 2007 Assurances due from Field Offices 9/1/07
Final FY 2007 Assurances due from LPSOs and CDs 9/15/07
Secretarial Assurance provided in the Performance & 11/15/07
Accountability Report




